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Commuter Rail Implementation

Plan
 Plan Elements

oProject  Management Plan 

oEnvironmental Re-evaluation

oTechnical Support

oMMPT Phase I Implementation

oEquipment Procurement

oLayover Yard Implementation

oLine and Station Implementation

oTelecommunications / Fare Collection

oGrade Crossing Upgrades Implementation

oResolution of Rail and  Adjacent  Hwy Projects

oOperations Start up Plans and Coordination

oProject Administration

oDetailed Schedule
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Commuter Rail Implementation  

Plan Summary 
Critical Issues  

 Funding

o Capital and Operations & Maintenance

 Equipment

o New, Used or Leased

 FTA/Federal Requirements

oNational Environmental Policy Act (NEPA)

•Update or New Document

oAmericans with Disabilities Act Compliance

•Platform Heights/Accommodations
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Commuter Rail Implementation  

Plan Summary (Cont’d)
Other Issues  

 Right-of-Way 

o Station Sites and Parking Lots

 Operations

o Norfolk Southern or 3rd Party (under NS Rules)

 Liability

 Indemnification

 Project Management Plan

oRequired by FTA
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Plan Summary (Cont’d.)

New Issues 

 Positive Train Control

o Recent Legislation (H.R. 2095)

oPurpose to Prevent:

•Train to Train Collisions

•Over Speed Derailments
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Plan Summary (Cont’d.)

Capital Funding 

 2008 Capital Project Cost Estimate – $191 M
o Atlanta to Lovejoy………… $137.0 M

o Lovejoy to Griffin  …………  $ 54.0 M

 Available Funds ……………………….$83.6 M

 Required Additional Funds ………....$107.4 M
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Plan Summary (Cont’d.)

Operation and Maintenance Funding 
 2010-2029 O & M Cost Estimate:

2010 2029

o Atlanta to Lovejoy/Griffin…….$7.40M $15.1M

o Fare Income…………………..$2.97M $6.84M

o Required Assistance $4.43M $8.26M

 Available CMAQ Funds..$5.5 M/Year 

o First 3 Years Only

o Requires 20% State Match  
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 Norfolk Southern Agreement
o Access & Upgrades

o Liability and Indemnification

 Capital and Operating Funds
o FTA Requires Financial Plan

Deal Breakers
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Policy Decisions 

 State commitment letter to Norfolk Southern

o Authorize expenditures for track & signal design

o Negotiate a “Term Sheet” for NS Deal

 Commuter Rail Operating Partner 

o (GRPA/GRTA/SRTA/Marta)

 Contract for Operations (if not NS)

 Single contract for construction
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March / 2011 Startup
NS Turn-key Solution (provide equipment, operate and maintain)

• Re-evaluate Environmental Documents

• Re-confirm ADA Compliance

• Funding resolved by April 2009

September / 2011 Startup
GDOT Procures Used Equipment

• Re-evaluate Environmental Documents

• Re-confirm ADA Compliance

• Funding Resolved by April 2009
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March / 2012 Startup
GDOT Procures New Equipment  

• Pending Manufacturing Availability

New Environmental Document Produced

o Re-confirm ADA Compliance

o Funding Resolved by April 2009 


